COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2012

ESTI MATE SUMVARY 08: 53: 35
CONTI D: C17148 ESTI MATE NO 0005 FINL SPEC YR 2005
PCN. 17148-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 43.0 DAYS TI ME ALLOW 60 WORK DAYS
EJMI' 2400 MEDI UM VOLTAGE SW TC PERCENT TI ME: 71. 67 ORI G TI ME ALLOW 60 WORK DAYS

PRQJIECT NO 1 MD703- 348

EJMI' 2400CC MEDI UM VOLTAGE SW TCH GEAR

NAME OF ROAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 08/ 24/ 2012 DATE TI ME STARTED 07/28/2011
12150 E. 112TH AVE. DATE LET 06/ 22/ 2011 DATE WORK BEGAN
DATE AWARDED 08/ 26/ 2011 DATE TI ME STOPPED 04/ 11/2012
DATE CONTRACT EXECUTED 07/ 28/ 2011 DATE ACCEPTED 04/ 11/ 2012
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 07/ 28/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 254, 551. 60 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 969, 893. 20 NON- PARTI Cl PATI NG 1,234, 388. 74 0.00
PERCENT COVPLETE: 98. 39% TOTAL EARNI NGS 1, 234, 388. 74 0.00
FUNDS AVAI LABLE: $ 20, 162. 86 STOCKPI LED NATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,234, 388. 74 0. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 14, 548. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,234, 388. 74 14, 548. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1, 234, 388. 74 14, 548. 40
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 14,548.40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17148-BI D ESTI MATE RUN 08/ 24/ 2012
PRQIECT: | MD703- 348 ESTI MATE NO 0005 08:53: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 202- 00045 Renoval of Electrical Equipnent 0. 000 0. 000
LF 0. 000 0. 00
191, 651. 00000 0. 000 0. 00
0006 900- 00014 Added Item (Lunp Sun)/ Renoval of Electrical Equiment 1. 000 1. 000
LS 0. 000 0. 00
191, 651. 00000 1. 000 191, 651. 00
0010 613-00075 3/4 Inch Electrical Conduit 690. 000 403. 000
LF 0. 000 0. 00
22.30000 403. 000 8, 986. 90
0015 613-00100 1 Inch Electrical Conduit 178. 000 178. 000
LF 0. 000 0. 00
25. 80000 178. 000 4,592. 40
0020 613-00150 1-1/2 Inch El ectrical Conduit 465. 000 464. 900
LF 0. 000 0. 00
44. 60000 464. 900 20,734.54
0025 613-00200 2 Inch Electrical Conduit 80. 000 80. 000
LF 0. 000 0. 00
336. 00000 80. 000 26, 880. 00
0030 613-00300 3 Inch Electrical Conduit 670. 000 670. 000
LF 0. 000 0. 00
160. 50000 670. 000 107, 535. 00
0035 613-04020 Hanger System 1. 000 1. 000
LS 0. 000 0. 00
46, 917. 00000 1. 000 46, 917. 00
0040 613-05500 W r eway 170. 000 158. 300
LF 0. 000 0. 00
65. 20000 158. 300 10, 321. 16
0045 613-06500 Mot or Term nal Box 24.000 24.000
EACH 0. 000 0. 00
580. 80000 24.000 13, 939. 20
0050 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00

498, 379. 00000 1. 000 498, 379. 00



CONTI D C17148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17148-BI D ESTI MATE RUN 08/ 24/ 2012
PRQIECT: | MD703- 348 ESTI MATE NO 0005 08:53: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0055 613-80202 2.4KV Mtor Control Center Cubicle (Install Only) 1. 000 1. 000
LS 0. 000 0.00
61, 796. 00000 1.000 61, 796. 00
0060 700- 70034 F/ A CONTI NGENCY FUND 12, 000. 000 9, 069. 540
FA 0. 000 0.00
1. 00000 9, 069. 540 9, 069. 54
0065 700- 70035 F/ A REI MBURSABLE GENERAL CONDI TI ONS 93, 652. 000 83, 587. 000
FA 0. 000 0.00
1. 00000 83, 587. 000 83, 587. 00
0070 700- 70035 F/ A CONSTRUCTI ON FEE 150, 000. 000 150, 000. 000
FA 0. 000 0.00
1. 00000 150, 000. 000 150, 000. 00
CAT 0200 CURRENT AMI  $ 1, 254,551.60 $ 0.00%$ 1,234,388.74

PRQJECT TOTAL CURRENT AMI $ 1,254,551.60$ 0.00%$ 1,234,388.74



